CALIFORNIA CHANGE ORDER (CO) CO No.: 00026

High-Speed Rail Authority
TITLE: Pile Rig Standby Costs DATE: 06/06/2018
PROJECT: Construction Package No. 4 CONTRACT NO: HSR 14-32

CONTRACTOR: Atin: Antonio Canete
400 N F Street
Wasco, CA 93280

DESCRIPTION OF CHANGE:

CRB is hereby authorized to mobilize the following equipment onto the CP4 Project to conduct pile load tesls and keep
that same equipment idle until the Authority has provided access to the parcel necessary to begin production work. This
authorization is effective the first date in which the equipment is required for the Project.

» Drill Rig - Soilmec SR75
» Crane - LinkBelt TCC750
+ Drill Tooling & Support Equipment

Additionally, the Authority shall reimburse CRB in the amount equal to a fixed daily rate of $5,000.00 per day, (plus
CRB's 7.0% markup) for each day this equipment is idle solely due to lack of ROW access. This daily rate is applicable
to only those days where daily records substantiate the actual number of days this equipment was idle in the Wasco
construction yard and that has been determined and agreed-to by both Parties to be 32 days. $5000.00/day X 1.07=
5,350.00/day X 32 = $171,200
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ATTACHMENTS: None
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TITLE: Pile Rig Standby Costs DATE: 06/06/2018
PROJECT:  Construction Package No. 4 CONTRACT NO: HSR 14-32

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Wasco, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined.that each such claim is
justified as to entitement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as Hayward Baker {indicate
"none” if no such Subcontractors are involved] are sworn certifications from each Subcontractor invalved in the Work or
event contemplated by this Change Order in the form above,

Acceptange by

A "'“0 . . Date
gnamr/ T Antonio Canete - Project Director and CEO &l 13 (2078

Californid High-Speed Rail Authority

Manager

Submitted by
Seits Mike Barb Design-Build Ov ht M pate
ike Barbour - Design-Bui ersight Manager
(N antsto~ o R 6-1-208
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Temry Ogle - Director of Design & Construction ,
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